COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/08/2006

ESTIMATE SUMMARY 12:32:25
CONTID: C14635 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 14635-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 70 CALENDAR DAYS
BROADWAY: 58TH TO SH 224 PERCENT TIME: 57.14 ORIG TIME ALLOW: 70 CALENDAR DAYS
PROJECT NO: STA 053A-001
BROADWAY: 58TH TO SH 224
NAME OF ROAD: 53
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 07/31/2006 DATE TIME STARTED 06/12/2006
1707 COLE BOULEVARD SUITE 100 DATE LET 04/20/2006 DATE WORK BEGAN
DATE AWARDED 04/26/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/05/2006 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 06/12/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,379,972.48 PARTICIPATING $ 668,671.71 $ 456,406.53
AWARD PROJECT AMT: $  1,098,540.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 48.46% TOTAL EARNINGS 668,671.71 456,406.53
FUNDS AVAILABLE: $ 711,300.77 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 668,671.71 456,406.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,549.64 -6,105.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 660,122.07 450,300.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 660,122.07 450,300.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 450,300.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14635-BID ESTIMATE RUN 08/08/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0002 12:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 44.000 0.000
SY 44.000 1,166.00
26.50000 44.000 1,166.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 267.000 67.000
LF 200.000 2,050.00
10.25000 267.000 2,736.75
0015 202-00220 REMOVAL OF ASPHALT MAT 61.000 0.000
SY 57.000 513.00
9.00000 57.000 513.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 45,234.000 0.000
SY 45,234.000 70,112.70
1.55000 45,234.000 70,112.70
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 893.000 404.000
SF 489.000 1,124.70
2.30000 893.000 2,053.90
0030 202-00620 REMOVAL OF RAILROAD CROSSOVER 1.000 1.000
EACH 0.000 0.00
4,100.00000 1.000 4,100.00
0035 202-00810 *REMOVAL OF GROUND SIGN 23.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0040 202-00821 *REMOVAL OF SIGN PANEL 13.000 0.000
EACH 0.000 0.00
11.55000 0.000 0.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 4.000 3,060.00
765.00000 4.000 3,060.00
0050 202-04005 CLEAN VALVE BOX 30.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0055 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 640.000 0.000
CcYy 640.000 15,712.00

24.55000 640.000 15,712.00
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PCN: 14635-BID ESTIMATE RUN 08/08/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0002 12:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0065 203-01597 *POTHOLING 40.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0070 207-00205 *TOPSOIL 405.000 0.000
cy 0.000 0.00
28.80000 0.000 0.00
0075 208-00005 *EROSION LOG 100.000 70.000
LF 0.000 0.00
7.80000 70.000 546.00
0080 210-00815 *RESET SIGN PANEL 3.000 0.000
EACH 0.000 0.00
28.80000 0.000 0.00
0085 210-01130 *RESET GUARDRAIL TYPE 3 650.000 0.000
LF 650.000 21,840.00
33.60000 650.000 21,840.00
0090 210-04010 ADJUST MANHOLE 54.000 11.000
EACH 18.000 7,740.00
430.00000 29.000 12,470.00
0095 210-04050 ADJUST VALVE BOX 60.000 25.000
EACH 20.000 3,100.00
155.00000 45.000 6,975.00
0100 212-00006 *SEEDING (NATIVE) 0.250 0.000
ACRE 0.000 0.00
6,800.00000 0.000 0.00
0105 212-00032 *SOIL CONDITIONING 0.250 0.000
ACRE 0.000 0.00
6,800.00000 0.000 0.00
0110 213-00003 *MULCHING (WEED FREE) 0.250 0.000
ACRE 0.000 0.00

4,500.00000 0.000 0.00
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PCN: 14635-BID ESTIMATE RUN 08/08/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0002 12:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00061 *MULCH TACKIFIER 50.000 0.000
1B 0.000 0.00
5.75000 0.000 0.00
0120 304-06000 AGGREGATE BASE COURSE (CLASS 6) 890.000 0.000
TON 0.000 0.00
18.75000 0.000 0.00
0125 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 30.320
TON 90.430 7,686.55
85.00000 120.750 10,263.75
0130 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 614.590 0.000
TON 614.590 27,656.55
45.00000 614.590 27,656.55
0135 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 5,566.000 0.000
TON 2,038.190 101,909.50
50.00000 2,038.190 101,909.50
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,441.000 0.000
GAL 884.000 1,016.60
1.15000 884.000 1,016.60
0145 412-00600 *CONCRETE PAVEMENT (6 INCH) 40.300 0.000
sy 40.300 1,853.80
46.00000 40.300 1,853.80
0150 518-03000 *SAWING AND SEALING BRIDGE JOINT 98.000 0.000
LF 0.000 0.00
17.65000 0.000 0.00
0155 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 4.000 7,360.00
1,840.00000 4.000 7,360.00
0160 608-00000 *CONCRETE SIDEWALK 255.000 0.000
SY 255.000 9,690.00
38.00000 255.000 9,690.00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 568.000 0.000
LF 568.000 9,173.20

16.15000 568.000 9,173.20
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PCN: 14635-BID ESTIMATE RUN 08/08/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0002 12:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-07000 *PULL BOX (SPECIAL) 7.000 0.000
EACH 5.000 1,450.00
290.00000 5.000 1,450.00
0175 614-00011 *SIGN PANEL (CLASS I) 139.000 0.000
SF 0.000 0.00
11.40000 0.000 0.00
0180 614-00012 *SIGN PANEL (CLASS II) 98.000 0.000
SF 0.000 0.00
15.45000 0.000 0.00
0185 614-00200 *STEEL SIGN POST (U-2) 28.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0190 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 246.000 0.000
SLIPBASE)
LF 0.000 0.00
33.45000 0.000 0.00
0195 614-72875 *LOOP DETECTOR WIRE 4,248.000 0.000
LF 3,764.000 10,727.40
2.85000 3,764.000 10,727.40
0200 626-00000 *MOBILIZATION 1.000 0.441
LS 0.441 49,347.90
111,900.00000 0.882 98,695.80
0205 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.350 2,017.75
5,765.00000 0.750 4,323.75
0210 627-00005 *EPOXY PAVEMENT MARKING 125.000 0.000
GAL 0.000 0.00
110.00000 0.000 0.00
0215 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 520.000 12.600
GAL 180.400 3,120.92
17.30000 193.000 3,338.90
0220 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 650.000 0.000
SF 0.000 0.00

12.70000 0.000 0.00
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PCN: 14635-BID ESTIMATE RUN 08/08/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0002 12:32:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 406.000 0.000
(TYPE III)
SF 0.000 0.00
16.15000 0.000 0.00
0230 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 880.000 0.000
SF 0.000 0.00
12.70000 0.000 0.00
0235 630-00000 *FLAGGING 1,600.000 266.300
HOUR 484.700 10,614.93
21.90000 751.000 16,446.90
0240 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.000 0.00
3,460.00000 0.500 1,730.00
0245 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 1.000
DAY 9.000 830.25
92.25000 10.000 922.50
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 14.000
DAY 20.000 13,800.00
690.00000 34.000 23,460.00
0255 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 0.000
HOUR 26.500 1,986.18
74.95000 26.500 1,986.18
0260 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
290.00000 2.000 580.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 86.000 4.000
EACH 6.000 276.60
46.10000 10.000 461.00
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 19.500
EACH 6.500 412.10
63.40000 26.000 1,648.40
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000
EACH 0.000 0.00
75.00000 2.000 150.00



CONTID: C14635 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14635-BID ESTIMATE RUN 08/08/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0002 12:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.000 32.000
SF 0.000 0.00
20.20000 32.000 646.40
0285 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 0.000 0.00
865.00000 1.500 1,297.50
0290 630-80359 *PORTABLE MESSAGE SIGN PANEL 20.000 18.000
DAY 0.000 0.00
145.00000 18.000 2,610.00
0295 630-80360 *DRUM CHANNELIZING DEVICE 100.000 30.000
EACH 0.000 0.00
34.60000 30.000 1,038.00
0300 630-80380 *TRAFFIC CONE 400.000 90.000
EACH 0.000 0.00
8.10000 90.000 729.00
0305 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 0.000 0.00
28,825.00000 0.500 14,412.50
0310 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 22,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70016 F/A FUEL COST ADJUSTMENT 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 7,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14635-BID ESTIMATE RUN 08/08/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0002 12:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 22,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70042 F/A RAILROAD FLAGGING 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,155,471.80 $ 387,348.63$ 496,862.98

CAT NO0201 SAFETY ENHANCEMENTS

0350 202-00001 REMOVAL OF STRUCTURE 6.000 1.000
EACH 5.000 875.00
175.00000 6.000 1,050.00
0355 202-00090 *REMOVAL OF DELINEATOR 20.000 0.000
EACH 0.000 0.00
5.75000 0.000 0.00
0360 202-00200 *REMOVAL OF SIDEWALK 296.000 63.200
SY -17.300 -458.45
26.50000 45.900 1,216.35
0365 202-00201 *REMOVAL OF CURB 120.000 120.000
LF 0.000 0.00
10.40000 120.000 1,248.00
0370 202-00203 *REMOVAL OF CURB AND GUTTER 612.000 145.000
LF 67.000 686.75
10.25000 212.000 2,173.00
0375 202-00206 *REMOVAL OF CONCRETE CURB RAMP 135.400 135.400
SY 0.000 0.00
137.20000 135.400 18,576.88
0380 202-00210 *REMOVAL OF CONCRETE PAVEMENT 45.300 0.000
sy 45.300 1,879.95

41.50000 45.300 1,879.95
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PCN: 14635-BID ESTIMATE RUN 08/08/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0002 12:32:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY ENHANCEMENTS
0385 208-00020 *SILT FENCE 500.000 16.000
LF 0.000 0.00
2.60000 16.000 41.60
0390 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 2.000
EACH 3.000 1,725.00
575.00000 5.000 2,875.00
0395 208-00050 *STORM DRAIN INLET PROTECTION 27.000 27.000
EACH 0.000 0.00
175.00000 27.000 4,725.00
0400 208-00205 EROSION CONTROL SUPERVISOR 50.000 2.000
HOUR 2.000 210.00
105.00000 4.000 420.00
0405 608-00000 *CONCRETE SIDEWALK 270.000 55.200
sy 0.000 0.00
38.00000 55.200 2,097.60
0410 608-00010 *CONCRETE CURB RAMP 200.000 167.000
SY 8.000 1,097.60
137.20000 175.000 24,010.00
0415 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 951.000 212.000
LF 546.000 8,817.90
16.15000 758.000 12,241.70
0420 612-00001 *DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
11.50000 0.000 0.00
0425 612-00002 *DELINEATOR (TYPE IT) 10.000 0.000
EACH 0.000 0.00
11.50000 0.000 0.00
0430 614-10151 *12 INCH LED (BALL) (GREEN) 13.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0435 614-10153 *12 INCH LED (BALL) (YELLOW) 13.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
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PCN: 14635-BID ESTIMATE RUN 08/08/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0002 12:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENTS

0440 614-10156 *12 INCH LED (ARROW) (GREEN) 2.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0445 614-10158 *12 INCH LED (ARROW) (YELLOW) 2.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0450 614-10160 *SIGNAL HEAD BACKPLATES 19.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0455 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.250 1,375.00
5,500.00000 1.000 5,500.00
0460 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 120,435.48 $ 16,208.75% 78,055.08

CAT NO0300 STRUCTURES

0465 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 912.000 910.000
sy 0.000 0.00
4.95000 910.000 4,504.50
0470 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 140.000 30.000
SY 110.000 19,250.00
175.00000 140.000 24,500.00
0475 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 18.000 3.000
sy 15.000 3,300.00
220.00000 18.000 3,960.00
0480 202-00504 *REMOVAL OF EXPANSION DEVICE 49.000 0.000
LF 49.000 5,635.00
115.00000 49.000 5,635.00
0485 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 180.000 0.000
TON 0.000 0.00

50.00000 0.000 0.00
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PCN: 14635-BID ESTIMATE RUN 08/08/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0002 12:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0490 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 9.000 0.000
sy 9.000 2,070.00
230.00000 9.000 2,070.00
0495 515-00120 *WATERPROOFING (MEMBRANE) 912.000 0.000
SY 910.000 11,056.50
12.15000 910.000 11,056.50
0500 601-06100 *CONCRETE (PATCHING) 21.800 2.900
cy 18.900 11,340.00
600.00000 21.800 13,080.00
0505 602-00020 *REINFORCING STEEL (EPOXY COATED) 500.000 0.000
1B 67.000 197.65
2.95000 67.000 197.65
CAT 0300 CURRENT AMT $ 75,315.20 $ 52,849.155% 65,003.65
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,300.00000 1.000 19,300.00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
CAT 0400 CURRENT AMT $ 28,750.00 $ 0.00$ 28,750.00
PROJECT TOTAL CURRENT AMT $ 1,379,972.48 $ 456,406.53 S 668,671.71




